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Good progress over the holiday weekend

Thanks to everyone who  
worked over the holidays!

– Power supplies
– Cryo 
– Operations
– Instrumentation
– RF
– Vacuum
– …
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• Reached 1.0·109/bunch in AGS yesterday
(Tandem, Booster septum, K. Zeno)

• Power supply work finished (G. Ganetis, D. Bruno, …)

– Faster down ramps will save about 2 days/run
• Large part of instrumentation is set up in both rings:

– BPM (T. Satogata, …)

– Injection and abort kicker timing (W. Fischer, L. Ahrens)

– WCM (R. Lee)

– Loss monitors (M. Bai)

– Tune meter, injection damper (R. Michnoff, A. Drees)

– RF phase detectors (T. Hayes)

– Flexible bunch patterns (J. Delong, W. Fischer, …)

– IPM (R. Connolly, S. Tepikian)

– PLL tune meter (P. Cameron, …)
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• Reached 0.8·109/bunch in Blue yesterday
(AtR transmission improved)

• Blue:     Injected 111 bunches with 0.5·109/bunch
(pressure rise in bi8 and bo2, up to 10-6 Torr)

• Yellow: Injected 111 bunches with 0.1·109/bunch
(no pressure rise observed)

111 bunches in Yellow early 
this morning (V. Ptitsyn)

12·109 Au ions total
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• Will start ramp development tonight
→ Need STAR and PHENIX experimental 

magnets for setup of production ramps
• 2-3 days ahead of schedule

→ May not need full 5 weeks to go into  
luminosity production IF no unforeseen 
events (currently assumed for 5 January)


